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ESTIMATE RUN 08/23/2001

ESTIMATE SUMMARY 15:12:48

CONTID: C12801         ESTIMATE NO: 0003 PROG 1999

PCN: 12801-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 & PIEDRA ROAD PERCENT TIME:

PROJECT NO: NH 1602-076                   

US 160 & PIEDRA ROAD

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 08/20/2001 DATE TIME STARTED 05/01/2001

P. O. BOX 788 DATE LET 03/22/2001 DATE WORK BEGAN 05/01/2001

 DATE AWARDED 03/29/2001 DATE TIME STOPPED 09/21/2001

 DATE CONTRACT EXECUTED 04/16/2001 DATE ACCEPTED 09/21/2001

DOLORES CO 81323     970/882-7232 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 577,941.04 PARTICIPATING $ $ 287,310.48

AWARD PROJECT AMT: 518,091.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,054.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.44

WORK DAYS

WORK DAYS

80.94%

110,146.17

287,310.48

287,310.48

284,255.72

$

$

$

$

467,794.87

0.00

467,794.87

0.00

467,794.87

-3,885.70

0.00

463,909.17

0.00

AMOUNT DUE 463,909.17 284,255.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 284,255.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 57

ORIG TIME ALLOW: 45
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PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 5.000

0.000

202-00090  
 

5.000

EACH

21.00000 105.005.000

0.00

0010 REMOVAL OF ASPHALT MAT 474.300

119.000

202-00220  
 

593.300

SY  

25.00000 14,832.50593.300

2,975.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 0.000

444.000

202-00240  
 

444.000

SY  

7.00000 3,108.00444.000

3,108.00

0020 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

187.000

SF  

1.45000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

11.000

EACH

21.00000 63.003.000

0.00

0030 REMOVAL OF FENCE 144.000

0.000

202-01000  
 

144.000

LF  

2.00000 288.00144.000

0.00

0035 *POTHOLING 54.000

0.000

203-01597  
 

57.000

HOUR

105.00000 5,670.0054.000

0.00

0040 EROSION BALES (WEED FREE) 0.000

24.000

208-00011  
 

24.000

EACH

29.00000 696.0024.000

696.00

0045 AGGREGATE BASE COURSE (CLASS 6) 260.600

539.200

304-06000  
 

799.800

TON 

28.00000 22,394.40799.800

15,097.60

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 205.480

207.620

403-00720  
 

413.100

TON 

76.00000 31,395.60413.100

15,779.12

0055 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

3,466.190

403-34721  
 

3,466.190

TON 

47.00000 162,910.933,466.190

162,910.93
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PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

980.000

GAL 

1.00000 0.000.000

0.00

0065 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.00000 0.000.000

0.00

0070 END POST 0.000

1.000

607-00005  
 

1.000

EACH

300.00000 300.001.000

300.00

0075 *CURB AND GUTTER TYPE 2 (SECTION I-M) 252.000

176.000

609-21011  
 

428.000

LF  

18.00000 7,704.00428.000

3,168.00

0080 *CURB AND GUTTER TYPE 2 (SECTION II-M) 108.000

0.000

609-21021  
 

108.000

LF  

20.50000 2,214.00108.000

0.00

0085 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 123.000

1,527.000

610-00020  
 

1,809.000

SF  

8.30000 13,695.001,650.000

12,674.10

0090 *DELINEATOR (TYPE I) 0.000

27.000

612-00001  
 

27.000

EACH

23.00000 621.0027.000

621.00

0095 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

0.000

EACH

51.00000 0.000.000

0.00

0100 *3 INCH ELECTRICAL CONDUIT 630.000

0.000

613-00300  
 

630.000

LF  

36.00000 22,680.00630.000

0.00

0105 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 939.000

0.000

613-01200  
 

939.000

LF  

17.00000 15,963.00939.000

0.00

0110 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,540.00000 0.000.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

0.000

0.000

613-70401  
 

4.000

EACH

200.00000 0.000.000

0.00

0120 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

95.000

SF  

18.00000 0.000.000

0.00

0125 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

53.000

SF  

18.00000 0.000.000

0.00

0130 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

70.000

LF  

22.50000 0.000.000

0.00

0135 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

24.000

LF  

39.00000 0.000.000

0.00

0140 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.500

0.000

614-03100  
 

2.000

EACH

7,625.00000 11,437.501.500

0.00

0145 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 0.000

0.000

614-72894  
 

1.000

EACH

2,325.00000 0.000.000

0.00

0150 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 0.000

0.000

614-75336  
 

10.000

EACH

300.00000 0.000.000

0.00

0155 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 0.000

0.000

614-75560  
 

2.000

EACH

430.00000 0.000.000

0.00

0160 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 0.750

0.000

614-75841  
 

1.000

EACH

2,100.00000 1,575.000.750

0.00

0165 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 0.000

0.000

614-75866  
 

1.000

EACH

665.00000 0.000.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLASHING BEACON (INSTALL ONLY) 1.000

0.000

614-80002  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00

0175 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 0.000

0.000

614-81302  
 

2.000

EACH

2,325.00000 0.000.000

0.00

0180 *CONSTRUCTION SURVEYING 0.600

0.300

625-00000  
 

1.000

L S 

7,000.00000 6,300.000.900

2,100.00

0185 *MOBILIZATION 0.354

0.237

626-00000  
 

1.000

L S 

75,000.00000 44,325.000.591

17,775.00

0190 *PAVEMENT MARKING PAINT 0.000

119.000

627-00001  
 

128.000

GAL 

31.00000 3,689.00119.000

3,689.00

0195 *EPOXY PAVEMENT MARKING 0.000

101.000

627-00005  
 

101.000

GAL 

78.00000 7,878.00101.000

7,878.00

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

358.500

627-02000  
 

358.500

SF  

11.00000 3,943.50358.500

3,943.50

0205 *FLAGGING 409.750

641.250

630-00000  
 

1,165.000

HOUR

28.50000 29,953.501,051.000

18,275.63

0210 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

36.00000 0.000.000

0.00

0215 *TRAFFIC CONTROL INSPECTION 12.000

13.000

630-00007  
 

47.000

DAY 

127.00000 3,175.0025.000

1,651.00

0220 *TRAFFIC CONTROL MANAGEMENT 28.000

17.000

630-00012  
 

54.000

DAY 

388.00000 17,460.0045.000

6,596.00



CONTID: C12801         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.800

630-80341  
 

2.000

EACH

55.00000 99.001.800

44.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.500

-0.600

630-80342  
 

33.000

EACH

61.00000 603.909.900

-36.60

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

2.400

630-80343  
 

6.000

EACH

78.00000 421.205.400

187.20

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

1,275.00000 0.000.000

0.00

0245 *DRUM CHANNELIZING DEVICE 26.500

63.500

630-80360  
 

100.000

EACH

39.00000 3,510.0090.000

2,476.50

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.500

6.000

630-80363  
 

15.000

EACH

50.00000 675.0013.500

300.00

0255 *TRAFFIC CONE 100.000

170.000

630-80380  
 

300.000

EACH

7.75000 2,092.50270.000

1,317.50

0260 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80520  
 

1.000

DAY 

1,000.00000 1,000.001.000

1,000.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

741.660

F A 

1.00000 0.000.000

0.00

0275 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

3,530.940

F A 

1.00000 0.000.000

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A UTILITIES 0.000

0.000

700-70035  
 

24,697.110

F A 

1.00000 0.000.000

0.00

0295 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

835.610

F A 

1.00000 0.000.000

0.00

0315 ADDED ITEM (DOLLAR)/ ADDITIONAL COST FOR CONCRETE 
FOOTINGS AND DELAYED START DATE

2,038.730

0.000

900-00006  
 

2,038.730

DOL 

1.00000 2,038.732,038.730

0.00

0320 CONST SURVEYING (HOUR) CMO 2 (CO3) HARMAN APPROACH 11.000

0.000

625-00001  
 

11.000

HOUR

100.00000 1,100.0011.000

0.00

0325 ADDED ITEM (LUMP SUM)/ CMO 2 (CO 3) HARMON APPR ROCK 
REMOVAL/SUBGRADE PREP

1.000

0.000

900-00014  
 

1.000

L S 

5,250.00000 5,250.001.000

0.00

0330 FENCE (PLASTIC) 362.000

0.000

607-11525  
 

362.000

LF  

2.80000 1,013.60362.000

0.00

0335 C AND G TY 2 II-B 0.000

82.000

609-21020  
 

82.000

LF  

27.50000 2,255.0082.000

2,255.00

0340 DELIN (TY II) TYPE II DELINEATORS REQUIRED AS PER M & 
S STANDARDS

0.000

23.000

612-00002  
 

31.000

EACH

23.00000 529.0023.000

529.00

0345 ADDED ITEM (DOLLAR)/ INSTALLATION ONLY/ FLEXIBLE 
DELINEATORS

0.000

0.000

900-00006  
 

14.000

DOL 

29.00000 0.000.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 08/23/2001

PROJECT: NH 1602-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 SIGN PANEL (SPEC) COUNTY AIRPORT SIGNS 0.000

0.000

614-00036  
 

0.000

EACH

500.00000 0.000.000

0.00

0355 SIGN PANEL (SPEC) CO 11 REPLACES CO 10 PRICE CHANGE 
FROM $500 TO $400 EACH

0.000

0.000

614-00036  
 

2.000

EACH

400.00000 0.000.000

0.00

0360 ADDED ITEM (LUMP SUM)/ ADDITIONAL COSTS INCURRED BY 
ARROW ELECTRIC

0.000

0.000

900-00014  
 

1.000

L S 

4,191.11000 0.000.000

0.00

CAT 456,964.86287,310.48567,111.04CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,230.00000 10,230.001.000

0.00

0305 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0310 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 10,830.000.0010,830.00CURRENT AMT0400 $ $ $

$ 467,794.86287,310.48$577,941.04$CURRENT AMTPROJECT TOTAL


